

Telecommunications Outsourcing Project

TEGC Update

Chris Muir/Irwin Lazar

August 20, 2003

Project Goals and Strategies

◆ Goals

- Efficiency
- Economies of Scale
- Enhance Services

◆ Strategies

- Convergence
- Phases
- Statewide Leverage
- Governance

Roadmap

- ◆ Five-Year Vision and Plan
- ◆ Convergence
- ◆ Single Network Manager
- ◆ Continuous Competition
- ◆ Economies of Scale
- ◆ Reduce Redundancy
- ◆ Disaster Recovery/Resilience
- ◆ Guaranteed Service Levels

Roadmap, continued

- ◆ Development Methodology
 - Data Gathering
 - Stakeholder Input
 - Requirements Development
 - High-level Cost Analysis
 - Phased Implementation

Roadmap, continued

- ◆ Telecommunications Vision—5 Years
 - Governance & Management
 - Migration Schedule
 - Technical Strategy
 - Statewide Contracts
 - Lifecycle Management

RFP Scope

- ◆ ATS Voice Network
- ◆ ATS Data Network
- ◆ Add Agencies

RFP Scope, Continued

◆ Rationale for Scope

- Manageable
- Pathway to Convergence
- Statewide
- Ability to Expand
- Reach Project Goals
 - Efficiency, Economies of Scale, Enhance Services
- Governor's Office Direction

RFP Outline

- ◆ Statement of Work
 - Executive Summary, Intro, Background, etc.
 - State Roadmap and Future Requirements
 - Initial Requirements
 - Voice Services operated by ATS
 - ATS WAN Services
 - Help Desk/Service Desk
 - Billing and auditing
 - Additional services through Task Order Process
 - Value Engineering – share in cost savings initiatives
 - Develop Convergence Plan consistent with State Roadmap
 - Service Level Agreements (SLAs)
 - Human Resource Issues
 - Offers of Employment
 - Employee Transition
 - Transition Period
 - Disaster Recovery Procedures
 - Exit Strategy

Efficiency

- ◆ Add Agencies/Locations
- ◆ Reduce Prices as Use Increases
- ◆ Gain Share
- ◆ Continuous Competition
- ◆ Leverage Outsourcer's Economies of Scale
- ◆ Eliminate Redundancy

Timeline

- ◆ Consultant Selected (Complete)
- ◆ Project Plan by 8/7/03 (Complete)
- ◆ RFP Outline by 8/7/03 (Complete)
- ◆ Roadmap by 9/1/03
- ◆ RFP by 10/1/03
- ◆ ITAC Final Review of RFP on 10/22/03
- ◆ Deliver RFP to JCCR by 10/31/03

Overview

- ◆ Set Direction
- ◆ Outsource ATS
- ◆ Add Agencies in Phases
- ◆ Along the Way:
 - Efficiencies
 - Economies of Scale
 - Enhanced Services

Telecommunications Outsourcing

Thank You

Chris Muir

cmuir@gita.state.az.us

602-364-4779